

Exhibit C: Evidence Log & Communication Chronology

Prepared by Client for Counsel Review — Case: Aetheris v. Nexus

PRIVILEGED DOCUMENT FOR LEGAL COUNSEL ONLY

The following table tracks critical interactions, emails, and technical event logs compiled by Aetheris engineers, illustrating the timeline of the contract dispute.

DATE/TIME	PARTICIPANTS / SOURCE	SUBSTANCE & LEGAL SIGNIFICANCE
Oct 24, 2024	From: J. Riske (Nexus CIO) To: E. Vance (Aetheris) Format: Email Link	Infrastructure Sign-off: Nexus expressly certifies that their on-premise hardware complies with the Aetheris System Requirements Matrix. <i>"Our database instances have been verified. We are completely ready for integration onboarding next month."</i> <i>Proves fulfillment of initial due diligence by plaintiff.</i>
Nov 12, 2025	From: Tech Support Log System: Automated Alert ID: #ERR-9021	First Incident Record: Live API sync failure occurs during Phase II deployment. System metrics register extreme backend lag originating from destination IP (Nexus internal subnet).
Nov 15, 2025	From: M. Marcus (Nexus Dev) To: S. Ahmed (Aetheris) Format: Slack Capture	Admission of Fault: Slack exchange where a Nexus team member acknowledges internal bottlenecks. <i>"Hey Saad, looks like our legacy pipeline is choke-pointing the payload packages. The firewall setup is rejecting massive multi-threading requests."</i> <i>Critical admission showing failure was caused by defendant's environment.</i>
Dec 03, 2025	From: Legal Counsel (Nexus) To: E. Vance (Aetheris) Format: Certified Mail	Notice of Non-Compliance: Formal escalation by Nexus declaring a software stall. Demands suspension of milestones and states intent to freeze the remaining balance (\$450,000).